

### Sixth Quarter Progress Report – December 1, 2006 to February 28, 2007

Watershed	Threats and Impairments		
<i>Upper Passaic River</i>	<i>The Upper Passaic River is exceeding total phosphorus stream criterion and the Wanaque Reservoir is exceeding total phosphorus lake criterion. A TMDL is near completion. This project will develop a water quality trading program as a tool to quickly implement the TMDL.</i>		
Project or Site	Infrastructural Measures	Implementation Measures	Environmental Measures (All monitoring data must be entered into STORET)
<b>Development of a Water Quality Trading Program for the Upper Passaic</b>	1. Updated project website to include additional reports, references; <a href="http://www.water.rutgers.edu/Projects/trading/WQTrading.htm">http://www.water.rutgers.edu/Projects/trading/WQTrading.htm</a>	1. Completed literature review regarding Economic Aspects of Water Quality Trading; posted on project website. 2. Submitted progress report to EPA and proposed adaptive plan to complete Trading Program Development phase of project.	
<b>Outreach Plan</b>	1. Presented poster on the trading project at “Water Treatment and Reuse II” conference in Tomar, Portugal.		